
PROJECT: 18-1819 DEV, CHEHALIS RECREATION PARK UPGRADE RENOVATION PHASE2
Sponsor: Chehalis City of Program: Land and Water Conservation Status: Active

Project Start Date: 10/08/2019 Agreement End Date: 06/30/2021

Progress Report Status: Accepted 12/01/2020

Progress Report

Report Period

From 01/07/2020 To 11/30/2020

Questions
#1: Describe the work accomplished during this reporting period.

The Recreation Park ballfield complex is complete.  Project includes 4 renovated fields with synthetic turf 
infields, natural sod outfields, engineered drainage, automated irrigation, 6ft fence perimeter fencing on 
2 fields, portable fencing on 2 fields, dugout concrete and fencing with barrier free access, backstop 
netting, overhead netting, backstop pads, bullpens and scoreboards on fields 1 & 2, new walkways, 
pedestrian lighting complex signage.  Playground is complete.  Project includes engineered drainage 
system, automated irrigation in landscape areas, new inclusive playground structure that meets ADA 
standards, new pathways with barrier free access, pedestrian lighting and safety fence.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
so, please tell us about them.

No
No challenges but I would like to note that the project start date was August 19, 2019.  The program 
would not accept this date as the WWRP and YAF grants were merged with the LWCF Grant on 
10/8/2019.

#3: Tell us about work planned for the next reporting period.

The completion and acceptance of the final paperwork including the Final LWCF Boundary Map.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

Yes
The  project scope was improved by upgrading the ball field infields from dirt to synthetic turf.  We would 
like to add synthetic turf to the description of the project.
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Milestones

Special Conditions

1. Cultural Resources-Survey Required

Funding for this project is partially derived through the National Park Service's Land and Water Conservation fund; therefore it is subject to review under Section 106 of the
National Historic Preservation Act. The lead agency has completed the initial consultation for this project and a cultural resources survey is required. The Sponsor must
submit to RCO the completed cultural resources survey, meeting federal standards, and receive from RCO a Notice to Proceed before any ground disturbing activities can
begin. Please insure that your project milestones provide ample time for the Agencies to coordinate review with the consulting parties. Construction started without a Notice to
Proceed will be considered a breach of contract. In the event that archaeological or historic materials are discovered while conducting ground disturbing activities, work in
the immediate vicinity must stop and the Sponsor must ensure compliance with the provisions found in this agreement. All cultural resources work must meet reporting
guidelines outlined by the Department of Archaeology and Historic Preservation and Section 106 of the National Historic Preservation Act.

Need amendment to change

Milestone Target Date Completed Delayed New Target Date Progress/Reason for Delay

Construction Started
playground

01/31/2020

90% Construction Complete
ballfields/irrigation

02/28/2020

RCO Interim Inspection 03/31/2020

Construction Complete
ballfields/irrigation

03/31/2020

Annual Project Billing Due 06/30/2020

50% Construction Complete
playground

07/31/2020

Progress Report Due
for period ending September 30

10/31/2020

90% Construction Complete
playground

02/28/2021

Construction Complete
playground

03/31/2021

Funding Acknowl Sign Posted 04/30/2021

RCO Final Inspection 05/15/2021

Final Billing Due 05/15/2021

Final Report Due 05/25/2021

Agreement End Date 06/30/2021

Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

Clear & Grade Permit City/County 07/10/2018 07/11/2018 07/15/2020 180039
Note: If a new permit is required, it can be obtained in just 1 day.

Permit Questions
#1: Any additional mitigation requirements? If so, please describe.

No

#2: Are there any additional permits required? If so, please describe.

No

#3: Tell us about your progress with securing your permits or ESA consultation.

May 30, 2019
Project  - Recreation Park Renovation Project Phase II
Application No.: CP-19-005 - Approved
Applicant  - Chehalis Parks and Recreation Department
Owner - City of Chehalis
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Attachments
PHOTOS (JPG, GIF)

Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

No attachments match filter criteria

Certify & Submit
Status History

Report Status Date User Note

Accepted 12/01/2020 DeAnn Beck

Submitted 12/01/2020 Lilly Wall

Returned 11/30/2020 DeAnn Beck
Hi Lilly, thanks for the report. One revision needed - please revise the reporting period to read
1/7/2020 thru 11/30/2020 and then resubmit, thank you! DeAnn

Submitted 11/23/2020 Lilly Wall

Draft 11/23/2020 Lilly Wall
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